
BILL RICHARDSON 
Governor 

DIANE DENISH 
Lieutenant Governor 

June 20, 2008 

Mr. Dan Higgins 

NEW MEXICO 
ENVIRONMENT DEPARTMENT 

Construction Programs Bureau 

Albuquerque Office 
5500 San Antonio Dr., NE Albuquerque, NM 87109 

Phone (505) 222-9500 • Fax (505) 222-9510 
www.nmenv.state.nm.us/cpb/cpbtop.htm1 
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Village Manager, Village of Ruidoso 
313 Cree Meadows Drive 
Ruidoso, NM 88345 

RE: Plan and Specification Review 
Sludge Handling and Ultraviolet Disinfection Facilities-Phase lA 

Dear Dan, 

RON CURRY 
Secretary 

JON GOLDSTEIN 
Deputy Secretary 

The New Mexico Environment Department/Construction Programs Bureau (CPB) has received 
and reviewed the plans and specifications for the referenced project in Ruidoso/Ruidoso Downs. 
CPB has the following comments: 

I. Final plans and specifications must be sealed by the engineer of record, registered in 
the State of New Mexico. 

2. Line Item 14 of the bid (Pre-Authorized Construction Changes of $100,000) is not 
allowable and must be removed. 

3. Line Item II of the bid is acceptable however either a separate line item for "demob" 
or a specification section describing how the bid item will be paid should be added. 

4. The "notice of extended payment" clause should be pulled out of the title block and 
increased in font size. The statute says "(2) The following legend or substantially 
similar language setting forth the specified number of days appears in clear and 
conspicuous type on each page ofthe plans, including bid plans and construction 
plans: "Notice of Extended Payment Provision This contract allows the owner to 
make payment within 45 days after submission of an undisputed request for 
payment.". 

Assuming correction of the above items, the plans and specs are APPROVED and you are 
released to advertise for bids. 

If any addendums are issued prior to bid opening please provide a copy to CPB for review and 
approval. After the bid opening please provide a copy of the bid tabs and low bidders bid 
package for concurrence prior to issuing the Notice of Award. CPB looks forward to attending 
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the preconstruction meeting and helping complete this project in a cost effective and timely 

manner. 

Please note that review is for bidability, constructability, and completeness only, the feasibility 

and cost effectiveness of the project have not been evaluated. Specific design related issues are 

the responsibility of the engineer of record and have not been reviewed or checked. Approval 

does not relieve the owner or engineer oflegal responsibilities for the overall integrity of the 

project, adequacy of the design, or compliance with all applicable regulations. The NMED is not 

responsible for increased costs resulting from defects in the plans, design drawings, 

specifications, or other contract documents. 

This letter is valid for no more than one year from the date of issue. Continued compliance with 

State and Federal regulations will require that the facility be properly constructed, operated and 

maintained. 

If you have questions please contact me at (505)222-9512 or via email at 

sandy. edens@state. nm. us. 

Walter A. Edens, Jr., P.E. 
NMED/CPB Project Manager 

cc: Angel Campos, Molzen-Corbin & Associates 
Project File 
Read File 


